



SMART MONEY

Developer Task Roadmap

Platform Development Specifications & Priority Tasks

Prepared by: Product Team

Date: 30 May 2026

Status: Active Development

Timeline: 30 May 2026 – 8 Jul 2026

Project Overview

This document outlines the full developer task list for the Smart Money platform across five phases. Each phase spans 1.5 weeks. Phase 5 (Admin Portal) runs in parallel with Phase 3. Each sub-task includes a checkbox for progress tracking.

Roadmap at a Glance

#	Title	Tas ks	Start	End	Priority
1	User Experience & Onboarding	4	30 May 2026	8 Jun 2026	 HIGH
2	Core Functionality & UI Fixes	4	9 Jun 2026	18 Jun 2026	 HIGH
3	Advanced Features – AI Studio & Agentic	4	19 Jun 2026	28 Jun 2026	 MEDIUM
4	Bug Fixes & Polish	2	29 Jun 2026	8 Jul 2026	 NORMAL
5	Admin Portal & Platform Governance <i>Runs alongside Phase 3</i>	5	19 Jun 2026	28 Jun 2026	 PARALLEL

PHASE 1 User Experience & Onboarding

📅 30 May 2026 → 8 Jun 2026 · 1.5 weeks

Priority: HIGH · Focus: First impressions, conversion, discoverability

TASK 01 Entry Flow Re-Logic ⌚ Days 1–3
☐ Landing Page: Change default landing from Signup to the Marketplace.
☐ Instant Hook: Allow users to browse celebrity AI profiles without an account.
☐ Deferred Auth: Prompt for account creation / login only when user attempts to start a Chat.
☐ Google Auth: Ensure Google OAuth sign-up and login flow is fully functional end-to-end.
TASK 02 Onboarding Goal Customisation ⌚ Day 4
☐ Custom Input: Add a free-text field on the "Welcome to Smart Money" card for goals not covered by existing checkboxes.
☐ Persistence: Store custom goal entries in the database.
☐ AI Awareness: Ensure custom goals are surfaced to the AI as personalisation context.
TASK 03 Marketplace UI Refinement ⌚ Days 5–7
☐ Mixed Feed: Combine Celebrity AI simulations and Archetype buddies in the "All" section.
☐ Visual Appeal: Increase photo sizes and improve card styling for celebrity profiles.
☐ Cleanup: Remove repetitive "Fan-created AI simulation" text from individual cards; display it as a single banner at the top of the section only.
TASK 04 Navigation Improvements ⌚ Day 8
☐ Hover Tooltips: Implement tooltips on all sidebar icons: Marketplace, Chat, DataBank, Goals, AI Studio, Creator Dashboard, Agentic Actions.
☐ UX Goal: Help new users identify sections without a guided tour.

PHASE 2 Core Functionality & UI Fixes

9 Jun 2026 → 18 Jun 2026 · 1.5 weeks

Priority: HIGH · Focus: Stability, data features, visual fixes

TASK 05 Chat Interface Optimisation ⌚ Days 1–2

- ☐ **Screen Real Estate:** Remove the "Financial Snapshot" sidebar within the chat view to maximise visible chat history.
- ☐ **Login Button:** Implement a visible Login button in the header when the user is not authenticated.
- ☐ **Button Audit:** Verify all buttons within the chat interface function as intended.

TASK 06 Dark Mode Visibility Fix ⌚ Day 3

- ☐ **CSS Fix:** "Compare Finance Buddies" dropdown — text and options are nearly invisible in Dark Mode. Fix contrast and background colour for all states.
- ☐ **QA:** Test all modals and dropdowns in both Light and Dark mode before sign-off.

TASK 07 DataBank Functional Enhancements ⌚ Days 4–7

- ☐ **File Upload:** Implement working file upload triggers for bank statements (PDF / CSV).
- ☐ **Manual Entry:** Ensure the Manual Entry section is fully connected to the backend and persists data correctly.
- ☐ **Open Banking API:** Verify the Open Banking API section completes the OAuth flow and retrieves live account data.
- ☐ **Export Feature:** Build the "Export All Data" feature so users can download a summary of all AI-held information.

TASK 08 Spend Analytics Card View ⌚ Days 8–10

- ☐ **Layout Redesign:** Redesign Spend Analytics to use a vertical card layout: Overview, Spending, Investments.
- ☐ **Expandable Sections:** "View More" expanders on each card instead of hidden overflow buttons.
- ☐ **Responsive:** Ensure cards display correctly on both desktop and mobile viewports.

PHASE 3 Advanced Features – AI Studio & Agentic Actions

📅 19 Jun 2026 → 28 Jun 2026 · 1.5 weeks

Priority: MEDIUM · Focus: Revenue-driving and power-user features

TASK 09 Live Signal Sources 🕒 Days 1–4
☐ URL Ingestion: Build integrations for URL-based signal sources: YouTube, TikTok, News RSS feeds.
☐ Transcription Engine: Transcribe audio/video content to text so the AI can use it as real-time financial context.
☐ Context Injection: Transcribed content should be automatically available to the AI as contextual knowledge.

TASK 10 Agentic Actions & Wallet 🕒 Days 4–7
☐ Fund Wallet: Build the complete Fund Wallet flow allowing users to deposit money into the app.
☐ Execute Button: Connect the AI "Execute" button to real-world actions (e.g., cancel a subscription, pay a credit card via API).
☐ Agent Limits: Implement strict enforcement of the "Agent Limits" modal — per-action and daily limits must be respected for security.

TASK 11 Creator Dashboard & Payouts 🕒 Days 7–9
☐ KYC Gate: Block "Withdraw to Bank" until the creator completes Identity Verification (KYC).
☐ Revenue Calculator: Fully implement the Revenue Projection calculator in AI Studio with accurate formula logic.

TASK 12 AI Studio Personalisation 🕒 Day 10
☐ Profile Pictures: Allow creators to upload actual profile images instead of selecting emojis only.
☐ Signature Phrases: Implement "Signature Phrases" — detect and replicate slang/catchphrases specific to a celebrity AI personality.

PHASE 4 Bug Fixes & Polish

 29 Jun 2026 → 8 Jul 2026 · 1.5 weeks

Priority: *NORMAL* · Focus: *Stability, settings integrity, final QA*

TASK 13 Sidebar Scroll Bug  Day 1

☐ **Issue:** Left-hand navigation bar slides/shifts incorrectly when hovering over specific elements.

☐ **Fix:** Correct the CSS/layout logic causing the shift. Validate across all screen sizes.

TASK 14 Settings Functionality Check  Days 2–5

☐ **Dynamic Settings:** Test and verify that Currency, Timezone, and Risk Tolerance settings update the AI's response logic across the full app.

☐ **UI Settings:** Ensure Font Size and Chat Bubble Style (Rounded vs Square) are reactive without a page refresh.

☐ **Full Button Audit:** Confirm all buttons throughout the application function as intended. Log and fix any non-functional controls.

PHASE 5 Admin Portal & Platform Governance

📅 19 Jun 2026 → 28 Jun 2026 · 1.5 weeks

Priority: PARALLEL (runs alongside Phase 3) · Focus: Moderation, oversight, security

🔗 Continue from the existing admin codebase already written. Ensure all admin and user management buttons are fully wired and functional before sign-off.

TASK 15 Secure Admin Access & Visibility ⌚ Day 1

☐ **RBAC:** Implement Role-Based Access Control. Admin icon must only appear for users with the admin flag set in the database.

☐ **Route Protection:** All admin routes must be protected on the backend. Direct URL access without admin rights must return 403.

TASK 16 AI Buddy Moderation Pipeline ⌚ Days 2–4

☐ **Approval Queue:** Display all buddies submitted via "Submitted for Review" from AI Studio in an admin dashboard.

☐ **Moderation Actions:** Implement Approve, Reject (with feedback message), and Deactivate buttons — all must be functional.

☐ **Live Edit:** Allow admins to modify Knowledge Base links or Personality settings on a buddy before approving it.

TASK 17 User & Creator Management ⌚ Days 4–7

☐ **User Table:** A searchable, sortable list of all users showing: Financial Health Score, account age, and active subscriptions.

☐ **Creator Promotion:** Allow admins to manually verify creators (linked to KYC in Task 11) to unlock Withdraw to Bank.

☐ **Account Actions:** Implement Ban/Suspend user and Reset Password buttons — all must trigger correctly.

☐ **Button Audit:** Confirm every button in the Users section and the wider Admin portal functions as intended.

TASK 18 Financial Oversight & Payouts ⌚ Days 7–9

☐ **Transaction Log:** Build a master ledger displaying all Wallet funding events, Agentic Actions, and Subscription payments.

☐ **Payout Management:** "Pending Payouts" area for admins to manually approve or reject bulk transfers to creators' bank accounts.

☐ **Fee Control:** Global setting for admins to adjust the platform revenue split (e.g., Smart Money's percentage cut).

TASK 19 System Health & Signal Monitoring  Day 10	
☐	API Status Dashboard: Display live health indicators for Open Banking APIs and signal scrapers (YouTube / TikTok / RSS).
☐	Error Logs: View for developers and admins to inspect failed Agentic Actions — e.g., why a subscription cancellation did not complete.

Appendix: All Tasks Quick Reference

#	Task Title	Ph	Phase Start	Phase End	Priority	Done
01	Entry Flow Re-Logic	1	High	30 May 2026	8 Jun 2026	☐
02	Onboarding Goal Customisation	1	High	30 May 2026	8 Jun 2026	☐
03	Marketplace UI Refinement	1	High	30 May 2026	8 Jun 2026	☐
04	Navigation Hover Tooltips	1	High	30 May 2026	8 Jun 2026	☐
05	Chat Interface Optimisation	2	High	9 Jun 2026	18 Jun 2026	☐
06	Dark Mode Visibility Fix	2	High	9 Jun 2026	18 Jun 2026	☐
07	DataBank Functional Enhancements	2	High	9 Jun 2026	18 Jun 2026	☐
08	Spend Analytics Card View	2	High	9 Jun 2026	18 Jun 2026	☐
09	Live Signal Sources	3	Medium	19 Jun 2026	28 Jun 2026	☐
10	Agentic Actions & Wallet	3	Medium	19 Jun 2026	28 Jun 2026	☐
11	Creator Dashboard & Payouts	3	Medium	19 Jun 2026	28 Jun 2026	☐
12	AI Studio Personalisation	3	Medium	19 Jun 2026	28 Jun 2026	☐
13	Sidebar Scroll Bug	4	Normal	29 Jun 2026	8 Jul 2026	☐
14	Settings Functionality Check	4	Normal	29 Jun 2026	8 Jul 2026	☐
15	Secure Admin Access & Visibility	5	Parallel	19 Jun 2026	28 Jun 2026	☐
16	AI Buddy Moderation Pipeline	5	Parallel	19 Jun 2026	28 Jun 2026	☐
17	User & Creator Management	5	Parallel	19 Jun 2026	28 Jun 2026	☐
18	Financial Oversight & Payouts	5	Parallel	19 Jun 2026	28 Jun 2026	☐
19	System Health & Signal Monitoring	5	Parallel	19 Jun 2026	28 Jun 2026	☐

Total delivery: 30 May 2026 – 8 Jul 2026 · 19 tasks across 5 phases · Phases 3 & 5 run in parallel